SR 509, Federal Way to
SeaTac, Corridor Completion

10 Year-Project

; in Full
I-5/South Airport Access

Description: Schedule: CEVP Result:
*Completes SR 509 as a six lane freeway, 0.2
with HOV lanes, between I-5 and S 188" Begin Construction 0.18 1
St. in SeaTac Range: 2005 - 2007 0.16 A
*Adds new lanes on I5 from S 320" in 0.14 1
Federal Way to 200" and improves End Construction 2 0.12
interchanges Range: 2011 - 2013 3 0%1_
*Completes the South Access Expressway _ o g 0.06 -
to Sea-Tac International Airport Inflation escalationis | § o4 -

to 2009, approximate 0.02 1

midpoint of 0

construction R QI3 88 K 28

Cost ($M)
A

Project Cost
Range

There is a 50% chance the cost is less than $ 950 MilliON el

There is a 90% chance the cost is less than $ 1.02 Billion

There is a 10% chance the cost is less than $ 920 Million I

Benefits this project would provide:
*Completes SR 509 and connects it to I-5;
provides a direct connection between Seattle and
South King County, and completes an alternative
north-south corridor to I-5

sImproves freight mobility within the State’s most
traveled freight corridor, critical to the State’s
economic growth

*Provides direct southern access to Sea-Tac, the
hub airport for the Pacific Northwest

*Reduces congestion by diverting over 1,200
vehicles during the peak hour and 5,000 trucks
per day from the I-5 Southcenter Hill

*Provides substantial peak-hour travel time
savings between Seattle and Tacoma by adding
over 5 miles of improvements to I-5 between S.
200" St. and S. 320" St., and opens up access to
existing SR 509 north to the First Ave. South
bridge

sImproves habitat and water quality in affected
drainage basins

Risk issues that could impact project
cost or schedule:

*Changes to national seismic design criteria
increase structure costs.

Limited number of contractors are qualified and
available to pursue a project this large, increasing
contract costs and project delays.

eDelays in right-of-way purchase results in later
construction start and project cost increase.
*Additional costs could occur due to needed
improvements at the I-5/S 272" St. interchange.

Level of Low
Project Design:

Medium

ngh Washington State

June 3, 2002
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10 Year Projects —
Funding in Part



SR 509, Federal Way to
. . 10 Year-Project
SeaTac, Corridor Completion in Part
Option A — Partial SR 509 Connection with
I-5 Interchange and South Access
Description: Schedule: CEVP Result:
0.12 1
eConstructs half of SR 509 Begin Construction
(one lane each direction) from S 188" Street Range: 2005 - 2007 011
to the South Access Expressway . 0084
*Connects SR 509 and I-5 with the proposed End Construction = 0.064
new South Access Expressway to the airport Range: 2011 - 2012 §
*Provides tunnel connections to I- 5, and ° 0.041
constructs collector-distributor lanes on I-5 to Inflation escalation is % 0.021
the SR 516 interchange to 2008, approximate 0
*Completes engineering and purchases all midpoint of g v g B QYW g BV QYW
right-of-way for the corridor construction © e e = EE s
Cost ($M)
A

Project Cost
Range

There is a 90% chance the cost is less than $ 760 Million

There is a 10% chance the cost is less than $ 690 Million

There is a 50% chance the cost is less than $ 710 MilliON  —

A
|

Benefits this project would provide:

*Purchases all the right-of-way for the corridor
*Provides for construction of a two lane SR 509
connection from S 188" St. to the South Access
Expressway, allowing the connection with -5
sImproves freight mobility by allowing a new
alternate route on SR 509, avoiding the Southcenter
Hill

*Constructs the South Access Expressway (by the
Port of Seattle) from SR 509 to the airport drive
system, providing direct southern access
sImproves habitat and water quality in affected
drainage basins by constructing environmental
mitigation features

Risk issues that could impact project

cost or schedule:
*Changes to national seismic design criteria
increase structure costs.
*A limited number of contractors are qualified and
available to pursue a project this large, increasing
contract costs and project delays.
*Delays in right-of-way purchase result in later
construction start and project cost increase.

Level of Low
Project Design:

Medium

ngh Washington State

June 3, 2002

W/ Dopartment of Transportation




SR 509, Federal Way to
10 Year-Project

SeaTac, Corridor Completion in Part
Option B — S 188" to SR 99

Description: Schedule: CEVP Result:
0.18 7
*Constructs extension of SR 509 from S Begin Construction 0.16 1
188" St. on new alignment to interim Range: 2004 - 2006 0.14 1
intersection with SR 99/International 5, 0121
Boulevard End Construction = 00613:
*Completes engineering and purchases all Range: 2011 - 2012 8 0'06_
needed right-of-way for complete corridor DE_ 0' 04 -
Inflation escalation is 0.02
to 2008, approximate 0
midpoint of § 3 8 R 88 8 3 & &
construction DI
Cost ($M)
A A A
Project Cost _ _ . |
There is a 10% chance the cost is less than $ 460 Million
Range
There is a 50% chance the cost is less than $ 480 MilliON  ———l
There is a 90% chance the cost is less than $ 500 Million
Benefits this project would provide: Risk issues that could impact project

«Purchases all the right-of-way for the corridor
Provides for construction of a four lane SR 509
connection from S 188" St. to an interim
intersection with SR 99, a primary state highwa L .
-Provides improvements tr?at canybe conn%ctedyto +A limited number of contractors are qualified and
in follow-on construction when funded available to pursue a project this large, increasing
-Improves habitat and water quality in affected contract costs and project delays.

drainage basins by constructing environmental 'Czﬁls"’}[ﬁégor:]ggg?f';%y %ﬁgﬁig;ﬁ:ﬂi;@éﬁer
mitigation features proj :

cost or schedule:

«Changes to national seismic design criteria increase
structure costs.

Level of Low Medium Hi
gh an—
i . June 3, 2002 Dan et oF ransportation
Project Design: I 20 e pert




